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Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

VB/l-70 Supertund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

RRIV T.O #0001 (324.5 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

324.5

#70

Costs Thru:

10/14/2005
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (570.5 sites)
Total All Contracts CosVProperty

$
$ 431.80
$ 123,841.77
$ 666,634.36
$ 329,770.41
$ 3,448.41
$
$ 1,124,126.75

$
$ 1.33
$ 381.64
$ 2,054.34
$ 1,016.24
$ 10.63
$
$ 3,464.18

$
$
$
$
$
$
$
$

$
$
$
$
$
$
$
$

$ 6,119.68
$ 13,746.10
$ 248,861.39
$ 1,256,636.71
$ 675,920.33
$ 14,078.44
$
$ 2,215,362.65

$ 10.73
$ 24.09
$ 436.22
$ 2,202.69
$ 1,184.79
$ 24.68
$
$ 3,883.19

$ 17,627.28
$ 150,850.20
$ 781,344.80
$ 524,455.36
$ 29,821.65
$ 1,572,666.64
$ 499,429.77
$ 56,072.02
$ 215,077.27
$ 127,150.52
$ 23,227.53
$ 118,955.42
$
$ 37,868.29
$ 125,102.03
$ 2,764.17
$ 4,282,412.95

$ 54.32
$ 464.87
$ 2,407.84
$ 1,616.20
$ 91.90
$ 4,846.43
$ 1,539.07
$ 172.80
$ 662.80
$ 391.84
$ 71.58
$ 366.58
$
$ 116.70
$ 385.52
$ 8.52
$ 13,196.96

$
$ 1,243.70
$
$
$
$ 444.46
$ 547.56
$ 94.17
$
$
$ 988.65
$ 771.12
$
$ 241.44
$
$

$ 4,331.10

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$ 86,691.66
$ 351,829.99
$ 1,379,332.88
$ 889,330.33
$ 53,923.72
$ 2,605,880.99
$ 881,350.47
$ 97,302.96
$ 384,273.59
$ 127,150.52
$ 32,087.08
$ 219,910.18
$
$ 180,138.21
$ 206,381.36
$ 6,314.97
$ 7,501,898.91

$ 151.96
$ 616.70
$ 2,417.76
$ 1,558.86
$ 94.52
$ 4,567.71
$ 1,544.87
$ 170.56
$ 673.57
$ 222.88
$ 56.24
$ 385.47
$
$ 315.75
$ 361.76
$ 11.07
$ 13,149.69

$ 5,406,539.70 $ 16,661.14 $ 4,331.10 $ - $ 9,717,261.56 $ 17,032.89
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55
$ 5,827,442.18 $ 17,695.30 $ 4,331.10 $ - $ 10,404,575.21 $ 18,085.43
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VB/l-70 Superfund Site

|̂ ^̂ MJj Phase III Rapid IV, 8A
^"™ """̂  Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 130,985.09
$ 721,085.44
$ 342,647.11
$ 3,630.00
$
$ 1,198,779.44

Remaining

$ 2,127.44
$ 8,617.56
$ 85,107.40
$ 29,368.65
$ 25,753.97
$ 24,218.97
$ 175,193.99

Weekly Budget Summary

Contract # W9128F-04-D-0029

#70

Costs Thru:

Award Date 10-Jun-04 10/14/2005
Start Date: 16-Jun-04

Completion: 12/15/2005 Field Ops 2005 Season (Revised)
Page 5 of 5

Dly Bum Rate
4 Week Avg

$
$ 133.01
$ 1,543.65
$ 379.26
$ 6.49
$

$ 2,062.41

Duration Est to Compl Variance

LS
61
61
61
61
LS

$
$ 8,113.44
$ 94,162.78
$ 23,135.03
$ 25,753.97
$ 24,218.97
$ 175,384.19

$ 2,127.44
$ 504.12
$ (9,055.38)
$ 6,233.62
$
$
$ (190.20)

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20

$ 17,627.28
$ 23,227.53
$ 150,850.20
$ 118,955.42
$ 3,846,650.49

$ (740.83)
$ 10,091.26
$ 21,276.15
$ (7,348.03)
$ 925,461.71

$
$ 68.28
$ 150.10
$ 102.33
$ 1,307.51

LS
61
61
61
61

$ 3,500.00
$ 4,165.19
$ 9,155.80
$ 6,242.24
$ 79,758.07

$ (4,240.83)
$ 5,926.07
$ 12,120.35
$ (13,590.27)
$ 845,703.64

$ 81,082.43 $ 62,472.66 $ 18,609.77 $ 258.99 61 $ 15,798.09 $ 2,811.68

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30
$ 127,545.73

$ 23,342.60
$ 5,362.19
$ 134,466.00
$ 55,467.29
$ 127,700.17

$ 25,932.40
$ 15,637.81
$ 106,397.44
$ 296,980.01
$ (154.44)

$ 1.34
$ 148.20
$ 430.18
$ 1,845.29
$ 82.81

LS
61
LS
LS
61

$ 25,932.40
$ 9,040.42
$ 39,000.00
$ 296,980.01
$ 5,051.41

$
$ 6,597.39
$ 67,397.44
$
$ (5,205.85)

$ 29,090.97
$ 117,544.31
$ 6,124,900.36^
$ 477,678.61
$ 7,976,552.40

$ 4,670.49
$ 6,678.25
$ 4,577,470.57
$ 477,678.61
$ 6,253,928.62

$ 24,420.48
$ 110,866.06
$1,547,429.79
$ (0.00)
$1,722,623.78

$ 100.90
$ 236.49
$ 4,732.41

$ 6,794.82

LS
LS

$ 24,420.48
$ 110,866.06
$ 629,910.15
$ (O.QO)
$ 805,294.34

$
$
$ 917,519.64
$
$ 917,329.44
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1
2
3
4
5
6
7

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Task Order Totals

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$ 42,270.43
$ 9,340.75
$ 5,164.95
$ 56,776.13

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

$ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
1
6

Lead/Arsenic Soil Sites SF/Site

Total SF This week

Total SF Task Order #1 1 ,281 ,540
Total SF 2005 476,215
Total SF All Contracts (3) 2,142,336

To Date
4
34

Weekly Budget Summary

Contract* W9128F-04-D-0029

#70

Costs Thru:

Award Date 10-Jun-04 10/14/2005
Start Date: 16-Jun-04
Completion: 1 2/1 5/2005 Field Ops 2005 Season (Revised)
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Soil Removal Sites Completed (Overall)
• ••""*'!'•:£,' |;s';fe::'-« ..

2003
2004
2005
Total

Task Order #14
133
33
0

166

|Avg

*

«

SF/Site 3,243

Avg Cost/Site

Avg

$ 18,050.57

Cost/SF $ 5.50

Cross-Over
0
80
0
80

3,948

$ 16,429.07

$ 4.16

Task Order #C
0

213
111.5
324.5

3,94

$ 16,661.1

$ 4.2

)1 Total To Date
133
326

111.5
570.5

9 3,755

4 $ 17,032.89 |

2 $ 4.54
* Excludes Fee

VB/l-70 Avg Cost/Site
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UAvg Cost/Site
(Fee Excluded)

-6 per. Mov. Avg.
(Ava Cost/Site

Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Snow/wet Conditions early in the week, No field ops Monday, slow field ops Tues.
2) SCT resumes activities for transition back to USEPA soil removal Ops
3) ASARCO 100 ops to be complete NLT Monday 17 Oct, USEPA ops rsume Tues 18 Oct.
4) LBP Abatement ops begin to pick-up, Anticipate ops into first half of Nov.
5) Initial Sampling ops continue, 2nd Mailing in preparation.


